
WAYNESBORO BOROUGH AUTHORITY 
 

MAY 19, 2020 
 

MINUTES 
 
 
Authority Chairman Jon Fleagle called the special meeting of the Waynesboro Borough 
Authority to order at 6:00 p.m. with the following in attendance: 
 

Borough Authority Members – Lee Layman, Jon Fleagle, Todd Blake and Bill          
Pflager (S. Allen Stine was absent) 

 
Borough Staff – S. Leiter Pryor, Director of Borough Utilities 
 D. Lloyd Reichard, Authority Solicitor 
 
Others -- Rachel Govelovich, Gannett Fleming, Daral Beard, 45 N Price Avenue 
 

  
APPROVE MINUTES:  Bill Pflager made a motion to approve the April 21, 2020 
minutes, as presented.  Lee Layman seconded; the motion passed unanimously. 
 
DARAL BEARD, 45 N. PRICE AVENUE:  Daral Beard addressed the Authority 
regarding a sanitary sewer situation at his property located at 45 N. Price Avenue. Mr. 
Beard indicated that his property is a duplex; and the adjoining property at 43 N. Price 
Avenue shares a common sewer lateral that exits the dwelling units on his side of the 
property. Mr. Beard has had sewer back up into his basement on several occasions and 
has had a plumber unclog the lateral at the house trap. The plumber had removed 
feminine products from the trap that were causing the obstruction. Mr. Beard spoke with 
his neighbor about flushing non-flushable items.  She indicated that she would correct 
the issue and shortly thereafter, another blockage and backup occurred. He requested 
that the WBA require the owner of 43 N. Price Avenue to install their own sewer lateral, 
as he is tired of incurring costs for a problem caused by his neighbor. Jon Fleagle 
indicated that there are other properties that share a common lateral and suggested that 
he talk with his neighbor about the possibility of installing their own lateral. Mr. Fleagle 
stated that the WBA does not have any legal authority to require the connection, as the 
situation is pre-existing and there is not a lot they can do.  Currently, a property cannot 
be subdivided/deeded separately without their own water and sewer service lines.   
 
WATER TREATMENT PLANT UPDATE: Leiter Pryor presented an update of the 
construction activities at the water treatment plant. He indicated that there was some 
activity in the last month, but progress was hampered due to the COVID-19 situation.  
PSI (Contract 1 - General) has been on-site performing some interior work. PSI is 
adhering to their COVID-19 safety plan; and at this point, the plant staff is comfortable 
with the safety measures enacted. The 4” domestic plant service line installation was 
completed and is now in service. Installation of the new chemical feed pumps has 



begun, and the contractor is working with Gordon and the plant staff to keep the feed 
systems up and running during the pump replacement. PSI (Contract 3 - Electrical) has 
begun demolishing the fire and intrusion alarm system and the intercom system. The 
electrical contractors have also been wiring in the new chemical feed system equipment 
and HVAC equipment, as needed. Eshenaur (Contract 3 - HVAC) has been on-site 
installing unit heaters and dehumidification equipment. They will be taking the boiler out- 
of-service next week in preparation for the installation of the new unit.  
 
There was a discussion regarding the installation of the flow meter in the Dall chamber 
adjacent the old treatment plant. Gannett Fleming is currently investigating an insertion 
type Mag-meter that will work in low-flow velocity applications. Leiter Pryor presented 
some information regarding the accuracy of the meter at a velocity of 1 f/s and indicated 
that this option looks promising. Gannett will check with other customers using this 
equipment and will make a recommendation in the near future.  
 
The WBA was informed that Spotts Brothers had submitted a COVID-19 safety plan for 
consideration to allow their workers to perform at the plant. The plan basically highlights 
social distancing from Borough employees and other contractors, and the requirement 
of face masks as dictated by the State mandate.  Each contractor is responsible for 
sanitizing their work areas and providing their own toilet facilities. The plans were 
reviewed by Borough staff and the Borough Manager, and were found to be acceptable. 
If at any time the plant operators feel uncomfortable regarding the interior work being 
performed, the contractor(s) will not be permitted to continue with work inside the plant.  
 
BILLING COLLECTION POLICY:  Leiter Pryor stated that, so far, utility revenues have 
been fairly consistent; however the impact of the high unemployment rate will not be felt 
until after the June billing is processed. The Authority concurred that we will continue to 
not terminate utility service for nonpayment until the nonessential businesses are back 
up and running, and we will need to formulate a plan to phase-in collections, as some 
customers will have several bills in arrears. 
 
PAY BILLS:  Lee Layman made a motion to approve the payment of the following 
requisition – 
 
 Sewer Revenue Fund Requisition #SA-268 – SEK CPA’s and Advisors - 
 $1,600.00 – Progress billing for audit of financial statements as of December 31, 
 2019 
 
 Water Construction Fund Requisition #WC-165 – Gannett Fleming, Inc. - 
 $9,016.32 – Design, Bid and Construction Phase Engineering Services for 
 Waynesboro Borough Authority Water Treatment Plant Upgrade for the period of 
 March 28, 2020 through April 24, 2020 
 
 Water Construction Fund Requisition #WC-166 – Gannett Fleming, Inc. - 
 $9,805.78 – Programming Services for Waynesboro Borough Authority Water 
 Treatment Plant Upgrade for the period of March 28, 2020 through April 24, 2020 



 
 Water Construction Fund Requisition #WC-167 – PSI Pumping Solutions, Inc. - 
 $205,047.66 – Estimate No. 2 for Contract 1 - General Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including February 29, 2020 
 
 Water Construction Fund Requisition #WC-168 – PSI Pumping Solutions, Inc. - 
 $104,699.88 – Estimate No. 3 for Contract 1 – General Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including March 31, 2020 
 
 Water Construction Fund Requisition #WC-169 – W. C. Eshenaur & Son, Inc. - 
 $35,595.00 – Estimate No. 2 for Contract 2 – Mechanical Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including February 29, 2020  
 
 Water Construction Fund Requisition #WC-170 – W. C. Eshenaur & Son, Inc. - 
 $30,955.50 – Estimate No. 3 for Contract 2 – Mechanical Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including March 31, 2020 
 
 Water Construction Fund Requisition #WC-171 – Spotts Brothers, Inc. - 
 $1,360.80 – Estimate No. 1 for Contract 4 – Masonry Restoration (Waynesboro 
 Water Treatment Plant Upgrades) for work performed up to and including April 
 15, 2020 
 
 Water Construction Fund Requisition #WC-172 – PSI Pumping Solutions, Inc. - 
 $44,886.30 – Estimate No. 4 for Contract 1 – General Construction (Waynesboro 
 Water Treatment Plant Upgrades) for work performed up to and including April 
 30, 2020 
 
 Water Construction Fund Requisition #WC-173 – PSI Pumping Solutions, Inc. - 
 $23,985.00 – Estimate No. 2 for Contract 3 – Electrical Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including March 27, 2020 
 
 Water Construction Fund Requisition #WC-174 – PSI Pumping Solutions, Inc. - 
 $43,875.00 – Estimate No. 3 for Contract 3 – Electrical Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including April 30, 2020 
 
 Water Construction Fund Requisition #WC-175 – PSI Pumping Solutions, Inc. - 
 $20,520.00 – Estimate No. 1 for Contract 3 – Electrical Construction 
 (Waynesboro Water Treatment Plant Upgrades) for work performed up to and 
 including January 31, 2020 
 



 Water Revenue Fund Requisition #20-11 – SEK CPA’s and Advisors - $2,400.00 
 – Progress billing for audit of financial statements as of December 31, 2019 
 
Todd Blake seconded; the motion passed unanimously. 
 
Having no further business to discuss, the meeting adjourned at 7:00 p.m. on a 
Blake/Pflager motion which passed unanimously.   
     
      Respectfully Submitted,  
 
      S. Leiter Pryor 
      Director of Borough Utilities 


